COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20775

PCN. 20775-BI D

CONTRACT DESCRI PTI ON\:
I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3

PRQJIECT NO I TS SW1-622
I TS 2016 WEATHER STATI ON REPLACEMANT | N
NAME OF ROAD:

PRQIECT COUNTI ES: STATEW DE VAR OUS

CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY

4909 NAUTI LUS COURT NORTH, SU TE 201

BOULDER 0O 80301  (303)530-4212

CURRENT PROJECT AMI:  $ 1,301, 553.60 PARTICl PATI NG

AWARD PRQJECT AM: $  1,231,817. 60 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 18. 82% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,056, 552. 08 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB! $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGORY: 0

Page 1
ESTI MATE RUN 04/ 05/ 2017

18:14: 41

PROG SPEC YR 2005
FACS REF NO

TIME CHARGED: 19.0  DAYS TIME ALLOW 91 WORK DAYS

PERCENT TIME:  20.88 ORI G TIME ALLON 91 WORK DAYS

Rl, R2, AND R3

PAY PERI OD ENDI NG 03/ 31/ 2017 DATE TI ME STARTED 09/ 12/ 2016

DATE LET 08/ 04/ 2016 DATE WORK BEGAN 09/ 12/ 2016

DATE AWARDED 08/ 15/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 09/ 01/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 09/ 12/ 2016

$ 245, 001. 52 $ 244,708. 38
0. 00 0. 00
245, 001. 52 244, 708. 38
576, 214. 96 -106, 143. 02
821, 216. 48 138, 565. 36
-5,919. 38 -5,910. 59
0.00 0.00
815, 297. 10 132, 654. 77
0.00 0.00
0.00 0.00
815, 297. 10 132, 654. 77
0.00 0.00
PAENT DE s 132,650.77

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 20775-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0003 18: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renmoval of Structure (Weather Station) 12. 000 0. 000
EACH 1. 000 1, 649. 00
1, 649. 00000 1. 000 1, 649. 00
0010 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 3. 000 3.45
1. 15000 3. 000 3.45
0015 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 0. 000
LF 20. 000 89. 20
4. 46000 20. 000 89. 20
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
5.12000 0. 000 0. 00
0025 208- 00045 Concrete Washout Structure 12. 000 0. 000
EACH 1. 000 151. 00
151. 00000 1. 000 151. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 26. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval) 26. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
4,720. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0050 213-00012 *Spray-on Mul ch Bl anket 0. 150 0. 000
ACRE 0. 000 0. 00
9, 440. 00000 0. 000 0. 00
0055 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,500. 000 0. 000
d ass
SY 0. 000 0. 00

2.18000 0. 000 0. 00
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PCN: 20775-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0003 18:14: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Pl astic) 150. 000 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0065 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 0. 000
EACH 1. 000 36. 00
36. 00000 1. 000 36. 00
0070 612-00270 Location Marker (Wility)(Flat Slat) 29. 000 0. 000
EACH 1. 000 28. 00
28. 00000 1. 000 28. 00
0075 613-00206 *2 Inch Electrical Conduit (Bored) 1, 075. 000 0. 000
LF 0. 000 0. 00
32.42000 0. 000 0. 00
0080 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 810. 000 0. 000
LF 526. 000 4, 449. 96
8. 46000 526. 000 4,449. 96
0085 613-07011 Pul | Box (11"x18"x12") 41. 000 0. 000
EACH 6. 000 3,372.00
562. 00000 6. 000 3,372.00
0085 MATERI AL ALLOMNCE No Test Required 41. 000
EACH -6. 000 -1,573.17
262.19513 35. 000 9,176. 83
0090 613-07023 Pul | Box (24"x36"x24") 10. 000 0. 000
EACH 3. 000 3, 348. 00
1, 116. 00000 3. 000 3, 348. 00
0090 MATERI AL ALLOMNCE No Test Required 10. 000
EACH -3.000 -2,460. 00
820. 00000 7.000 5, 740. 00
0095 613-10000 *Wring 1. 000 0. 000
LS 0. 200 7, 005. 40
35, 027. 00000 0. 200 7,005. 40
0100 613-32300 *Li ght Standard Steel (30 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2, 630. 00000 0. 000 0. 00
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PCN: 20775-BID ESTI MATE RUN
PRQIECT: I TS SW1-622 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOMANCE Li ght Standard 6. 000
EACH 0. 000 0. 00
1, 518. 00000 6. 000 9, 108. 00
0105 613-40010 Li ght Standard Foundation 6. 000 0. 000
EACH 0. 000 0. 00
819. 00000 0. 000 0. 00
0105 MATERI AL ALLOMNCE Conc, CL B 6. 000
EACH 0. 000 0. 00
425. 00000 6. 000 2,550. 00
0110 613-80130 *Service Meter Cabinet 5. 000 0. 000
EACH 5. 000 21, 220. 00
4, 244. 00000 5. 000 21, 220. 00
0110 MATERI AL ALLOMNCE SMC - Base 3. 000
EACH -3.000 -980. 00
326. 66667 0. 000 0. 00
0115 614-86105 Telenetry (Field) (Cellular Mden 10. 000 0. 000
EACH 2.000 2,950. 00
1, 475. 00000 2.000 2,950. 00
0115 MATERI AL ALLOMNCE No Test Required 10. 000
EACH -2.000 -2,442.12
1, 221. 06000 8. 000 9, 768. 48
0120 614-86741 *Weat her Monitoring System 13. 000 0. 000
EACH 2.000 106, 236. 00
53, 118. 00000 2.000 106, 236. 00
0120 MATERI AL ALLOMNCE No Test Required 13. 000
EACH -2.000 - 86, 987. 03
43, 493. 51385 11. 000 478, 428. 65
0125 614-86752 *Fol d- Over Tower (ITS) 12. 000 0. 000
EACH 2.000 20, 254. 00
10, 127. 00000 2.000 20, 254. 00
0125 MATERI AL ALLOMANCE Traf fi c Equi prent 12. 000
EACH -2.000 -1, 750. 00
875. 00000 10. 000 8, 750. 00
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PCN: 20775-BID ESTI MATE RUN
PRQIECT: I TS SW1-622 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0125 MATERI AL ALLOMANCE Traf fi c Equi prent 12. 000
EACH -2.000 -9,950.70
4,975. 37667 10. 000 49, 753. 77
0130 614-87690 Et hernet Switch (3930) 1. 000 0. 000
EACH 0. 000 0. 00
7, 253. 00000 0. 000 0. 00
0130 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
2,939. 50000 1. 000 2,939.50
0135 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
1, 770. 00000 0. 000 0. 00
0140 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 47, 689. 00
95, 378. 00000 0. 500 47, 689. 00
0145 630- 00000 *Fl aggi ng 150. 000 0. 000
HOUR 5. 000 10. 00
2. 00000 5. 000 10. 00
0150 630- 00007 *Traffic Control I|nspection 5. 000 0. 000
DAY 0. 000 0. 00
236. 00000 0. 000 0. 00
0155 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 18. 000 14, 868. 00
826. 00000 18. 000 14, 868. 00
0160 630- 80342 *Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 14. 500 1, 711. 00
118. 00000 14. 500 1, 711. 00
0165 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 3. 000 531. 00
177. 00000 3. 000 531. 00
0170 630-80351 *Vertical Panel (Plastic) 25. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
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PCN: 20775-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0003 18:14: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 885. 00
1, 770. 00000 0. 500 885. 00
0180 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
148. 00000 0. 000 0. 00
0185 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0190 630-80380 *Traffic Cone 100. 000 0. 000
EACH 30. 000 360. 00
12. 00000 30. 000 360. 00
0195 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 7.000 6, 930. 00
990. 00000 7.000 6, 930. 00
0200 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 293. 140
F A 932. 370 932. 37
1. 00000 1, 225. 510 1,225.51
0220 700- 70380 F/ A Erosi on Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,300, 776.60 $ 138,565.36 % 821, 216. 75
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ESTI MATE RUN 04/ 05/ 2017

PCN: 20775-BI D
PRQJECT: I TS SW1-622 ESTI MATE NO 0003 18:14: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
777.00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 777.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 1,301, 553.60$ 138, 565.36 $ 821, 216. 75



